

Iteration 2 Plan

#	Activity	Member Responsible	Review on	Complete By	Depends on Task
1	Make a Bid Use Case Description	Mark	Tuesday February 25	Thursday February 27	/
2	Make a Move Use Case Description	Tahsin	Tuesday February 25	Thursday February 27	/
3	Make a Bid Sequence Diagram	Jagier	Sunday March 1	Monday March 2	1
4	Make a Move Sequence Diagram	Elliot	Sunday March 1	Monday March 2	2
5	Overall class Diagram	Jorge	Sunday March 1	Monday March 2	/
6	Revise Use Case Descriptions	All	Thursday February 27	Sunday March 1	Await feedback
7	Revise Domain Model	All	Thursday February 27	Sunday March 1	Await feedback
8	Minor Release	To be decided	Tuesday March 3	Thursday March 5	1,2,3,4
9	Iteration Plan Week 3	Mark	Thursday March 5	Friday March 6	/
10	Week 1 Review	All		/	/
11	Week 2 Review	All		/	/

Progress Log

Date	Activity	Comment

Communication Log

Date	Comment

Individual Participation Logs

Name	Log
Jorge Rivas Gonzalez	During iteration one I created the list of actors and worked with the group in creating the UI Prototype sketches and the domain model.
Elliot Barnes	During iteration one I created the vision document and worked with the group in creating the UI Prototype sketches and the domain model.
Jagier Wilmott	During iteration one I created the four brief use case descriptions and worked with the group in creating the UI Prototype sketches and the domain model.
Mark Fowlow	During iteration one I created the fully dressed use case description for set up a game and worked with the group in creating the UI Prototype sketches and the domain model.
Tahsin Prottoy	During iteration one I created the fully dressed use case description for take a turn and worked with the group in creating the UI Prototype sketches and the domain model.